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ACRONYMS  

 
ACWUA Arab Countries Water Utilities 

Association 
ADSL Asymmetrical digital subscriber line 
AFD French Development Agency 
AWP Annual Work Plan 
APP Annual Work Plan 
ATP Annual Training Plan 
BMLWE Beirut-Mount Lebanon Water 

Establishment 
BOQ Bill of Quantities 
BWE Bekaa Water Establishment 
CAS Central Administration of Statistics 
CCN Cooperating Country National 
CCTV Closed Cable Television 
CDG Chairman and Director General 
CDM Camp, Dresser and McKee 

Engineering  
CDR Council for Development and  

Reconstruction 
CRM Customer Relations Management 
CIP Capital Improvement Plan 
CO USAID Contract Office 
COA Chart of Accounts 
CQCP Construction Quality Control Plan 
CSR Customer Service Representative 
COP Chief of Party 
COR Contract Officer Representative 
DG Director General 
DAI Development Alternatives Inc. 
DCOP Deputy Chief of Party 
DEP Design Engineering Partners 
EIB European Investment Bank 
EU European Union 
EA Environmental Assessment 
EDL Electricite du Liban (National 

Electricity Provider) 
EMMP Environmental Monitoring and 

Mitigation Plan 
ERP Enterprise Resource Planning 
EOI Expression of Interest 
FAS Financial & Accounting System 
GA Geographical Area 
GIS Geographical Information System 
GIZ Gezellshaft fur Internatione 

Zuzammenarbeit 
GNSS Global Navigational Satellite System 
GOL Government of Lebanon 
GTZ German Technical Assistance 
 

 
 
HDSL High-bit-rate Digital Subscriber 
 Line 
HPIP High Priority Intervention Program 
HR  Human Resources 
H&S  Health and Safety 
IAR  Initial Assessment Report 
IEE  Initial Environmental Evaluation 
IFI  International Financial Institution 
IRG  International Resource Group 
IRM Information Resources Management 
IT  Information Technology 
IWRM Integrated Water Resource 

Management 
KPI  Key Performance Indicator 
LWWSS Lebanon Water and Wastewater 

Sector Support 
MIS Management Information System 
MMS Maintenance Management System 
MOEW  Ministry of Energy and Water 
MOF  Ministry of Finance 
MOTGE Mise en place des Outils Techniques 

de Gestion de l’Eau  
NLWE North Lebanon Water Establishment 
NRW  Non Revenue Water 
NWSS  National Water Sector Strategy 
O&M  Operations and Maintenance 
PMP  Performance Monitoring Plan 
PSP  Private Sector Participation 
PPM  Parts per million 
PPP  Public Private Partnership 
SCADA System Control and Data Acquisition 
SLWE South Lebanon Water Establishment 
SMP Subcontractor Management Plan 
SOW Scope of Work 
STTA Short-Term Technical Assistance 
TBC To be confirmed 
TOR Terms of Reference 
USAID United States Agency for 

International Development 
USG United States Government 
WE  Water Establishment 
WET  World Engineering and Technology 
WPS  Water Pumping Stations 
WWTP  Wastewater Treatment Plant 
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A. INTRODUCTION 
 
The Lebanon Water and Wastewater Sector Support (LWWSS) Program is a $34 million, 67-month 
(October 2009 - April 2015) program funded by USAID and implemented by Development 
Alternatives, Inc. (DAI). LWWSS provides technical assistance and related services to impact 
USAID/Lebanon’s Assistance Objective (AO) 4, “Improved water services for all in Lebanon,” and 
the corresponding Intermediate Results (IRs), “More efficient management of water resources,” 
“Improved water infrastructure,” and “Enhanced water governance.”  
 
LWWSS works in cooperation with the Ministry of Energy and Water (MOEW) to assist Lebanon’s 
four Water Establishments (WEs) in strengthening their capacity to deliver high-quality and 
sustainable services. Ultimately, the LWWSS program aims to help the WEs advance towards 
financial and operational sustainability and overcome the many challenges they face, including staff 
shortages and an aging workforce, poor customer relations, low tariffs that fail to recover operating 
costs, lack of metering, excessive non-revenue water, and underinvestment in the water and 
wastewater infrastructure. 
 
The areas of focus that LWWSS targets in working with the WEs include: 

 Building management capacity within the WEs; 

 Increasing financial management capacity and financial system integration; 

 Procuring equipment to complement technical assistance and capacity building; 

 Business planning to increase capital planning and benchmarking capacity; 

 Funding urgent infrastructure works to enhance delivery or access and coverage; and  

 Developing a corporate culture, customer service orientation, and public outreach programs. 
 
Based on the initial LWWSS program objectives of building on previous USAID and other donor 
program progress, and as a result of lessons learned during the past four years of the program, 
LWWSS has focused on implementing its Year-Fiver Work Plan within specific areas of Water 
Establishment (WE) operations.  The LWWSS program has, therefore, tailored the individual WE 
work plans to apply the information gathered on each WE and to leverage the successes 
accomplished to date. 
 
This Quarterly Report covers the period from October 2013 – December 2013 and provides 
quarterly highlights, component updates that provide technical perspective, and detailed progress of 
project activities broken down by each WE and then further by each component, as per the Year 
Five Work Plan. Each component consists of several activities, and progress of each is depicted in 
the accompanying Gantt charts and detailed in the narrative.  
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B. QUARTERLY ACTIVITY HIGHLIGHTS 
USAID builds the capacity of 82 operators from 48 South Lebanon Water 
Establishment Pump Stations in source metering 
 

 
 

Above and below: In-class and practical 
training sessions 
 

 
 

 

USAID’s LWWSS project implemented training on 

Source Metering for the South Lebanon Water 

Establishment (SLWE) on September 23, 24, and 

25, 2013. This three-day training consisted of six 

consecutive sessions conducted at the SLWE 

branches: Saida, Jezzine, Marjeyoun-Habaya, Al 

Nabatieh, Al Zahrani, Tyr, and Bent Jbeil.  

 

The training aimed to build the capacity of a 

metering team consisting of 82 operators from 48 

Pump Stations in Mechanical Flow Meter, Solar 

Ultrasonic Flow Meter, and pressure gauge 

reading and record keeping procedures.  

 

The training will maximize the impact and 

sustainability of the source metering installation 

activity, under which the LWWSS program is 

completing the installation of approximately 200 

source meters in 185 locations in South Lebanon. 

Both source metering and meter reading will lay 

the foundation for the SLWE for knowing the 

current performance of the water sources, tracking 

production over time, and achieving water balance 

through informed decision-making. To ensure 

sustainability, the LWWSS program will support 

the SLWE team in meter reading for one year post 

installation. 
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USAID builds the capacity of 16 employees at the North Lebanon Water Establishment 
on the operation and maintenance of electrical generators  
 

 

 

 

                                                      

 

 

 

 

 

 

 

 

 
 
 
 
 

USAID’s LWWSS project completed the Operations 

and Maintenance training for the North Lebanon 

Water Establishment (NLWE) between November 

25 and November 28, 2013. The training was 

attended by 16 NLWE employees and consisted of 

three sessions. 

 

The supply of power generation equipment for key 

pump stations in NLWE is one of the most crucial 

capital investments identified by NLWE. It will 

enable the WE to provide water supply to remote 

areas where power is unstable and cuts are 

frequent.  

 

NLWE relies on stand-by generators in key stations 

that help maintain 24-hour supply to Tripoli, and to 

provide back-up power supply to those stations that 

are located far from stable power supply. In the 

latter case, the generator power supply enables the 

pumping and distribution of water to thousands of 

users in rural, deprived areas of NLWE’s territory. 

 

The provision of power generation equipment will 

result in an increased water supply to high density 

urban areas within the capital of North Lebanon 

(Tripoli) and to some of the villages most in need of 

water. 
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Inauguration of Zahle water testing laboratory 
 

 
 

Minister Bassil delivering his speech in the  
inauguration ceremony 

 

 

 
Minister Bassil, LWWSS COP Bill Parente, 
DG Mousallem and others cutting the 
ceremonial ribbon at the Zahle laboratory 
 

 

      

                                       

 

 

 

 

 

 

 

 

 
Minister Bassil and DG Mousallem at the Zahle 
customer service center 

 

In previous years, USDAID upgraded the Bekaa 

Water Establishment (BWE) water testing 

laboratories, whereby essential equipment was 

provided to enable the basic water testing 

operations to proceed. User training on equipment 

operation was conducted, as well as a short 

general training on water testing. During Year Four, 

the program procured and installed additional 

equipment, conducted rehabilitation work in the 

lab, and provided user training, accessories, and 

consumables for a period of one year. 

 

On December 13, 2013, the Minister of Energy and 

Water, Gebran Bassil, in the presence of other 

ministers, government officials, and dignitaries from 

the area, inaugurated the Zahle water testing 

laboratory. The event took place at Zahle’s lab, the 

WE’s customer service center and Zahle’s chamber 

of commerce building. The Minister congratulated 

Director General (DG) Mousallem and BWE 

employees and endorsed them to continue their 

hard work to provide better services and meet the 

customers’ satisfaction. Mr. Bassil thanked USAID 

for their help and support and regretted the absence 

of the US ambassador. 
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Project Progress by Water Establishment and Component 
 
Project activities are broken down by each WE and then further by each LWWSS component, in 
conformance with the Year Five Work Plan. Each component consists of several activities, and 
progress of each is depicted in the Gantt charts and detailed in the narrative.  
 

1. Bekaa Water Establishment  
 
Component 2: Capacity Building for Managerial, Technical and Operational Efficiency 
 
Work Plan Activities 
 

Item Activity Description   
 
Program Resource 
 

  
Outcome by End 
of Year Five 

 Target Date 

2.2 

Building the WEs' Water Quality 
Management Capacity: Water 
Quality Testing Plan 

 AUB  Activity completed 
 

2.3 
Capacity Building in Operation and 
Maintenance of Pump Stations 

 KREDO  Activity completed 
 

2.4 
Public administration and Process 
Management Training  

     
Activity to be 
completed 

 June 2014 

2.4.2 

Public administration and process 
management training aiming at 
increasing staff familiarity with WE 
systems and processes 

  
- LWWSS (MK), 
ABA (MC) 
 

 
Activity to be 
completed  

June 2014  

2.5 
Training on Network Maintenance 
and Repair 

       

2.5.1 

Basic training on network 
maintenance, monitoring and repair, 
for existing and newly recruited 
network team personnel 

  
- LWWSS (MK) 
- KREDO 

 Activity completed  
December 
2013  

Personnel: BG-Bassem Ghayda; MK-May Koleilat; GT-Gulnard Ters; MC-Mike Chalah 
 
Below we provide additional context for selected activities presented in the table above.  
 
Activity 2.4 - Public Administration and Process Management Training  

 
This training aims to familiarize the new members in BWE with some of the most basic regulations 
associated with process management within their departments. 
 
The LWWSS team conducted the needs assessment for the training, selected the participants and 
grouped them by modules. The training was scheduled to take place in the first half of 2013. However, 
the new BWE recruits who passed the Civil Service Board exams were not hired until July 2013, which 
delayed the implementation of the activity.  
 
The Public Administration and Process Management Training will be conducted by the LWWSS 
Financial and Training Specialists during the third quarter of Year Five. By then, the staff will be more 

Manhole construction at Ain  
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available as BWE would have completed the closing procedures of the fiscal year which usually take 
place in February and extend into March.  
 
Note that, during the first quarter of Year Five, new staff were not working since they had not yet been 
allocated computers. As such, it seemed premature to do the training; it would not have been very 
effective. 
 
Activity 2.5 - Basic training on network maintenance, monitoring and repair, for existing and newly 
recruited network team personnel 

 
This activity relates to training for network repair operators at BWE, covering basic maintenance and 
repair of drinking water distribution pipes and connections, and health and safety practices.  
 
In October, the BWE DG confirmed the participants’ lists, venue, and training start date. Accordingly, 
the first session of the training was held in Baalbeck between October 22 and November 7, 2013. It 
was attended by 20 participants.  
 
The second session started on November 19, 2013 and finished on December 5. The session 
comprised of four days classroom training and two days on-site training (November 21 and 26). USAID 
and Social Impact (SI) personnel attended the second site visit and three class room lectures. Upon 
SI’s recommendation, a post-assessment was conducted on the last day of the training. 
 
Component 3: Increase Financial and Commercial Viability of Water Establishments 
 
Work Plan Activities 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Personnel: AA-Ahmad Azzam; MC-Mike Chalah 
 
Below we provide additional context for selected activities presented in the table above.  
 

Item Activity Description   
 
Program Resource 
 

  
Outcome by End of 
Year Five 

 Target Date 

3.1 
Upgrade Finance and Accounting 
Standards and Methods 

   
  

3.1.5 

Develop procedures and a standard 
manual for yearly budgeting within 
the WE, and conduct applied 
training to key departments. 

 ABA (AA, MC)   
Procedures defined, 
manual produced, 
training conducted.  

September 
2014 

3.1.6 

Develop procedures and a standard 
manual for internal audit within the 
WE, and conduct applied training to 
key departments. 

 ABA (AA, MC)  
Procedures defined, 
manual produced, 
training conducted.  

February 
2015 

3.2 

Integrate the WEs Financial, 
Accounting, Customer Service 
and Business Process Systems: 
The Enterprise Resource 
Planning (ERP) Platform 

     

 See below   

3.2.4 
Conduct training, assist in transition 
phase and provide one year on-site 
support 

  
 ABA (MC) 
 EDM 

   Activity completed  
December 
2013  
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Activity 3.1 – Upgrade Finance and Accounting Standards and Methods  
 
3.1.5 - Develop procedures and a standard manual for yearly budgeting within the WE, and conduct 
applied training to key departments 
 
As per the Year Five work plan, LWWSS’ Financial Specialist Mike Chalah and subcontractor ABA will 
work on a Budget Manual for BWE. 
 
This activity is replicated from the Beirut-Mount Lebanon Water Establishment (BMLWE) activity that 
was successfully implemented in Year Four. It aims to enhance and standardize the budget preparation 
procedure, by introducing a new culture in BWE that will improve the use of budgeting as a planning 
and control tool, and will provide BWE’s key staff with a step by step guide on how to plan, prepare and 
implement the budget to improve planning and operations. 

 
Implementation of the Budget Manual will start in January 2014 and is expected to be completed by 
end of September, 2014. LWWSS will provide training for ten employees from BWE who are working in 
the finance and budget department. 
 
3.1.6 - Develop procedures and a standard manual for internal audit 
 
As per the Year Five work plan, LWWSS’ Financial Specialist Mike Chalah and subcontractor ABA will 
assist the BWE in developing a thorough Internal Audit Manual that will cover all aspects of audit 
controls dictated by the by-laws and the legislation applicable to the WEs, in order to improve detective, 
corrective, and preventative controls within the WE. The effort would also allow the WE to conduct an 
operational review of performance on a yearly basis, thereby providing the WE management with 
powerful tools to monitor the WE’s performance and compliance. As part of this activity, LWWSS and 
BWE will work to assign staff to lead the process of internal auditing and conduct comprehensive 
training on the manual’s contents and processes.  
 
This activity will be replicated from the NLWE activity that was successfully implemented in Year Four.  
 
The Manual will be implemented in the second quarter of Year Five and is expected to be completed 
during the fourth quarter, after which training for the BWE financial department employees will be 
conducted.  
 
Activity 3.2 - Integrating the WE’s Financial, Accounting, Customer Service and Business Process 
Systems 
 
Enterprise Resource Planning (ERP) System Progress 
 
During October, the LWWSS Financial Specialist and Engineering Design & Manufacturing (EDM) 

conducted site visits to the BWE to perform audits and met regularly with the BWE DG to brief him on 

the progress. The fully functional modules are: procurement, budget, accounting, inventory, human 

resource, documentation and registration, and share points. These modules were used by the staff for 

data entry but the reports were not being generated by the users during the reporting period. The 

remaining modules include: payroll, billing and collection and CRM. The CRM system, although 

operational and generating reports, faces issues related to the subscriber file, which is causing 

discrepancies in the reconciliation between their existing system and the ERP. EDM is working on the 

data migration with the BWE IT department for solving the problem. 
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The LWWSS program also provided a comprehensive training and finalized field adoption training (for 

the original BWE), commissioning, and started training the new staff, as well as continuing preparations 

for sign-off.  The LWWSS team sent DG Mr. Mousallem an official letter, on December 9, requesting 

the BWE official acceptance or feedback on the operation of the ERP modules. 

 

On-site support was supposed to be completed by September 2013; however, due to higher funds 

demand on the ERP for BMLWE, there were insufficient funds in EDM’s subcontract to finalize support 

to BWE. After receiving CO approval to increase the ceiling of the EDM contract, the EDM subcontract 

was modified and extended until the end of December 2013, with the understanding that BWE will fund 

the maintenance and service agreements beyond the LWWSS program’s activity completion. To this 

effect, a verbal request was made by the DG of BWE for the extension of the support and maintenance 

contract for an additional year, until December 2014. The official request is expected in January 2014 

and the LWWSS program will consider the request at that time. 

 

Challenges 
 
Existing staff at BWE working on the ERP system have not been cooperating  much with the new 

recruits. The LWWSS team raised the issue with the DG, and sent a memo on October 14. It was 

suggested that the DG circulate an internal memo to encourage personnel to provide him with weekly 

reports for a closer follow up. The issue will take some time to be resolved.  

 
Another challenge is assigning computers to the new staff to work on. Again, this is a problem that has 
to be resolved by BWE senior management.  The LWWSS team on the ground is supporting where 
possible. 
 
Component 4: Capital Investment Planning and Program/Project Management 
 
Work Plan Activity 

Item Activity Description   
 
Program Resource 
 

  
Outcome by End of 
Year Five 

 Target Date 

4.4 Master planning 
   

See below  

4.4.1 
Water Supply and Sewerage Master 
Plan  

LWWSS, KREDO,  
Valuadd  

 Activity to be 
completed  

August 2014 

 
Below we provide additional context for selected activities presented in the table above. 
  
Activity 4.4 - Developing Water Supply and Sewerage Master plan 
 
On November 19, 2013 the subcontractor, KREDO, submitted the revised version of the Wastewater 
System Assessment Report. To a large extent, KREDO incorporated most of the comments and 
suggestions raised by LWWSS’s engineering team. The revised version of the Wastewater System 
Assessment Report gives a more quantitative “picture” both in tabular form and in graphic form of the 
current situation, including graphic representations of: 
 

 Number/Percentage of municipalities/villages that have sewers; 
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 Number/Percentage of population connected to sewers; 

 Number/Percentage of population connected to sewers that flow to Wastewater Treatment 
Plants (WWTPs); and 

 Capacity of current operating WWTP’s actually being utilized in volume and percentage. 
 
The Water Supply Assessment Report is expected to be submitted by KREDO in January 2014. Due to 
circumstances mostly beyond its control, such as lack of data (or when available, incomplete or 
outdated) whether from the concerned municipalities, the Central Administration for Statistics or the 
BWE itself, as well as difficulty accessing certain areas of the Bekaa for security reasons, KREDO 
requested that they reschedule the submission dates for the remaining deliverables as follows: 
  

Deliverable New Due Date Old Due Date 

Water Supply System 
Assessment Report 

22 January 2014 8 August 2013 

Updated GIS Software and 
Current Data Base 

8 February 2014 (no change) 8 February 2014 

Irrigation Services Assessment 
Report 

8 March 2014 8 November 2013 

Wastewater Capital Inv. Plan & 
Priority Action Plan 

8 April 2014 8 October 2013 

TOR for Irrigation Systems 
Master Plan 

8 May 2014 8 January 2014 

Water Supply Capital Inv. Plan 
& Priority Action Plan 

23 May 2014 8 October 2013 

Final Master Plan 8 August 2014 8 April 2014 

 
LWWSS management accepted the proposed schedule as this will not have an impact on the overall 
progress of the program. This will result in pushing out the activity end date to August 2014. 
 
Component 5: Procurement of Technical Equipment to Strengthen WEs 
 
Work Plan Activities 

Item Activity Description   
 
Program Resource 
 

  
Outcome by End of 
Year Five 

 Target Date 

5.4 
Upgrading the Water Analysis 
Laboratories 

  MK   
 Activity completed   October 

2013 

Personnel: MK-May Koleilat 
 
Below we provide additional context for selected activities presented in the table above. 
 
Activity 5.4 – Upgrading Water Analysis Laboratories 
 
Lab Equipment 

During September, all equipment and consumables were delivered to the newly rehabilitated laboratory 

in Zahle. On October 4, a preliminary visit was made to Zahle main laboratory to ensure that all 
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equipment is in place in preparation for the training. On October 9, the vendor Multilab delivered 

training on the newly acquired equipment for the ten laboratory staff.  

        

 
 
 
Component 6: Small to Medium Scale Rehabilitation/Upgrade/Extension Water and Wastewater 
Works within WEs 

 
Work Plan Activities 

Item Activity Description   
 
Program Resource 
 

  
Outcome by End of 
Year Five 

 Target Date 

6.1 
Decreasing Water Losses and 
Upgrading Existing Networks 

  
 

  
    

6.1.1 

Design network upgrades in Zahle: 
rehabilitating the water supply 
network of the region of Mar Elias 



LWWSS (WA) 
Local Engineering 
Firm (W.E.T) 



 Design completed;  January 2013  

6.1.2 

Implement network upgrades in 
Zahle: rehabilitating the water 
supply network of the region of Mar 
Elias 



Local Engineering 
Firm (W.E.T) 
Local subcontractor 
(Nicolas Srouji) 



 Activity to be 
completed   

February 
2014  

6.1.3 
Design network upgrades in Zahle: 
rehabilitating five branch networks 

LWWSS (WA) 
Local Engineering 

Activity to be 
completed 

February 
2014  
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in Haouche el Oumara, Maalaka, 
Rassieh, Karak-Forzol and Midan 

Firm (W.E.T) 

6.1.4 

Implement network upgrades in 
Zahle: rehabilitating five branch 
networks in Haouche el Oumara, 
Maalaka, Rassieh, Karak-Forzol 
and Midan 



Local Engineering 
Firm (W.E.T) 
Local subcontractor 
(Nicolas Srouji) 



Activity to be  
completed 

February 
2014  

Personnel: WA- Walid AbouZeid 
 
Below we provide additional context for selected activities presented in the table above. 
 
Activity 6.1 - Decreasing Water Losses and Upgrading Existing Networks 
 
Work is progressing on schedule. Currently, the remaining house connections are being installed in 
different sectors of Zahle.  
 
So far, the water lines have been installed in the following sectors: 

- Midan I and II 
- Rassieh I, II, III, and IV 
- Mar Elias 
- Maallaqa I and II 
- Haouch el Oumara I, II and III 
- Karak el Fourzol I, II, III and IV 
- Dhour Zahleh 

 

The house connections were completed in: 

- Midan I and II 

- El Rassieh I, II, III, and IV 

- Haouch el Oumara I and II 

 

Work is progressing in Mallaqa and Karak el Fourzol. 

 

During the execution of the project, the works contractor proceeded ahead of schedule and was 

expected to finish the contracted works three months prior to the contractual deadline. The contractor 

executed the works in a systematic and timely manner, respecting both quality and high output level. 

Furthermore, detailed calculations were undertaken by the supervising consultant in September 2013, 

which revealed savings with respect to the original contract price. The reasons for the savings are two-

fold: 

 

1- The inclusion in the Bill of Quantities (BOQ) of a provisional sum of LBP 150,000,000, 

introduced in the RFP process for the purpose of covering additional unforeseen expenses 

which sometimes arise during the execution phase. Such a provision is usually inherent to all 

underground infrastructure projects, particularly in cases where subsurface conditions are not 

known or routinely checked by the water utility. After the contractor completed laying the main 

pipe lines, it became clear that this provisional sum would not need to be utilized. 

 

2- Fluctuations in the actual executed quantities with respect to the quantities adopted in the BOQ, 

inherent to infrastructure projects, whereby the net result was a decrease by LBP 138,797,698 
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from the total contract price. This decrease was caused by an over approximation of the number 

of house connections during the design phase which would be required during construction. The 

number of house connections shown in the BOQ was derived based on the number of 

subscribers provided by the BWE. During the execution, it was revealed that the number of 

house connections is much lower because, in many cases, multiple subscribers are actually 

grouped into one single connection. 

 

Given the savings mentioned above, the poor condition of the existing Zahle network, and in concert 

with USAID, consultations were held with the BWE DG to potentially identify additional lines that need 

urgent replacement. The supervising consultant, W.E.T, then submitted a cost estimate of the priority 

list, based on the contractual rates in the existing subcontract. Furthermore, the works contractor 

confirmed that the additional works could be completed by the contract end date (February 2014), with 

no need for extension of time. 

 

The additional works would provide more than 4 kms of main pipeline, plus ancillary works, at no 

additional cost or time to the subcontract. They are in compliance with the BOQ rates and in line with 

the works already undertaken by the project, and the priorities of the BWE. Due to the fact that the 

contractor was already mobilized on site, works are expected to begin immediately so as to not incur 

new mobilization costs. 

 

Component 7: Corporate Culture, Customer Service Orientation, and Public Outreach 

 
There are no component seven activities with BWE in the LWWSS program Year Five work plan. 

 

2. Beirut-Mount Lebanon Water Establishment  
 
Component 2: Capacity Building for Managerial, Technical and Operational Efficiency 
 
There were no component two activities with BMLWE in the Year Five work plan.  
 
Component 3: Increase Financial and Commercial Viability of Water Establishments 
 
Work Plan Activities 

Item Activity Description   
 
Program Resource 
 

  
Outcome by End of 
Year Five 

 Target Date 

3.1 
Upgrade Finance and Accounting 
Standards and Methods    

  

3.1.5 
Implement the yearly budgeting 
within the WE.  

 
ABA (AA, MC) 
 

  
Activity to be 
completed  

September 
2014  

3.1.6 

Develop procedures and a standard 
manual for internal audit within the 
WE, and conduct applied training to 
key departments. 

 
ABA (MC, AA) 

 

Procedures defined, 
manual produced, 
training conducted. 

February 
2015 

3.1.7 
Develop module and training on the 
cost Tariff Analysis Module  

 
ABA (AA, MC) 
 

  Activity completed  
October  
2013 
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3.2 
Integrate the WEs Financial, 
Accounting, Customer Service and 
Business Process Systems 

  
 

      

3.2.2 

Implement software platform 
including Finance and Accounting 
System and Customer Relationship 
Management solution 

  
 EMC (MC), ABA 
 EDM 

   - Activity completed  October 2012  

3.2.3 

Implement intranet system enabling 
web-browser based e-training, 
communication and business 
process tools 

  
 EMC (MC), ABA 
 EDM 

   - Activity completed  March 2013  

3.2.4 
Conduct training, assist in transition 
phase and provide one/two year on-
site support 

  
 EMC (MC), ABA 
 EDM 

   - Activity completed  
September 
2013  

Personnel: AA- Ahmad Azzam; MC-Mike Chalah. Resource: ABA-Allied Business Advisors 
 
Below we provide additional context for selected activities presented in the table above. 
 
Activity 3.1 – Upgrade Finance and Accounting Standards and Methods 
 
3.1.5 - Develop procedures and a standard manual for yearly budgeting within the WE, and conduct 
applied training to key departments 
 
By the time the final version of the Budget manual was officially delivered to BMLWE beginning October 

2013, the financial department at the BMLWE had already completed the budget for 2014.Therefore the 

LWWSS program will support the BMLWE during the 2015 budget preparation phase. The training 

activity is expected to be carried out in accordance to the new budget manual in the third and fourth 

quarters of Year Five. Minimal tasks under this activity will be carried out prior to that.  

 

3.1.6 - Develop procedures and a standard manual for internal audit  
 
As described for BWE earlier, the Internal Audit Manual will be developed in the second quarter of Year 
Five and is expected to be completed during the fourth quarter, after which training for BMLWE 
financial department employees will be conducted. Minimal tasks under this activity will be carried out 
prior to that. 
 
3.1.7 - Develop module, procedures and provide training on the Cost Tariff Analysis Module for 
Strategic Planning and Budgeting 
 
The final version of the Cost Tariff manual was officially delivered to BMLWE early October 2013. 

Furthermore, based on discussions held with the BMLWE DG in September, the trained staff at the 

financial department will work on the Cost Tariff module on their own in a first phase to become familiar 

with the analytical tools. The implementation of the model will be followed up during Year Five, whereby 

the LWWSS program will support as needed the inputting of previous years’ data into the module to 

test it. The LWWSS Program will also support the live implementation of the module during Year Five if 

requested by BMLWE. The Cost Tariff Analysis module could be connected to the ERP at a later stage 

after the BMLWE staff have become familiar with its applications.  

 

 
Activity 3.2 - Integrating the WE’s Financial, Accounting, Customer Service and Business Process 
Systems: Enterprise Resource Planning System 
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Work on this activity was concluded in the fourth quarter of Year Four .The LWWSS program fully 

deployed all the ERP modules on the BMLWE server. This involved all necessary steps and processes 

needed to get the new software and hardware up and running properly, including installation, 

configuration, running, customization to adapt it to the BMLWE environment, and testing. Moreover, the 

staff were trained (oftentimes more than once) and continuously supported until May 2013 by the 

LWWSS financial specialist and the EDM staff on site. What was not accomplished is the actual 

operation (go-live) of modules Documentation, CRM, and Billing and Collection, due to reasons 

explained in earlier reports.  

 

On October 2, the LWWSS program received an official letter regarding the ERP acceptance sign off 

from the DG. The letter stated that BMLWE received a list of deliverables/modules, and that they would 

finalize the pending steps themselves. A Navision provider was to be hired for the maintenance and 

support services of the ERP system. The deliverables listed in this letter, however, fell short of the 

actual deliverables LWWSS deems necessary. A memo was sent to the USAID COR in that regard on 

October 17 containing all the details. 

 

In November, BMLWE signed a yearly maintenance and support contract for the ERP system that 

would ensure its continuity and sustainability.  

 

Component 4: Capital Investment Planning and Program/Project Management 

 
There are no component four activities with BMLWE in the Year Five work plan. 

 
Component 5: Procurement of Technical Equipment to Strengthen WEs 

 
There are no component five activities with BMLWE in the Year Five work plan. 
 
Component 6: Small to Medium Scale Rehabilitation/Upgrade/Extension Water and Wastewater 
Works within WEs 
 
There are no component six activities with BMLWE in the Year Five work plan. 

 
Component 7: Corporate Culture, Customer Service Orientation, and Public Outreach 

 
There are no component seven activities with BMLWE in the Year Five work plan. 
 
 

3. North Lebanon Water Establishment  
 
Component 2: Capacity Building for Managerial, Technical and Operational Efficiency 
 
There are no component two activities with NLWE in the Year Five work plan. 
 
Component 3: Increase Financial and Commercial Viability of Water Establishments 
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Work Plan Activities 

Item Activity Description   
 
Program Resource 
 

  
Outcome by End of 
Year Five 

 Target Date 

3.1 

Upgrade Finance and Accounting 
Standards and Methods 
 

   

  

3.1.5 
Develop procedures and a standard 
manual for yearly budgeting  

ABA (MC, AA) 
 

Procedures defined, 
manual produced, 
training conducted. 

September 
2014 

3.1.6 

Develop procedures and a standard 
manual for internal audit within the 
WE, and conduct applied training to  

 
ABA (MC, AA) 

 

Procedures defined, 
manual produced, 
training conducted. 

February 
2015  

Personnel:AA-Ahmad Azzam; MC-Mike Chalah; MK-May Koleilat. Resource: ABA-Allied Business 
Advisors 
 
Below we provide additional context for selected activities presented in the table above. 
 
Activity 3.1. – Upgrade Finance and Accounting Standards and Methods 
3.1.5 - Develop procedures and a standard manual for yearly budgeting within the WE, and conduct 
applied training to key departments 
 
Implementation of the budget manual at NLWE will start in the third quarter of Year Five and is 
expected to be completed by February 2015. The process will include training for ten employees from 
NLWE working in the finance and budget department. 
 
3.1.6 - Develop procedures and a standard manual for internal audit within the WE, and conduct 
applied training to key departments 
 
Further to the Internal Audit Training implemented end of August 2013, the Internal Audit Manual was 
finalized based on participants’ comments and delivered to the NLWE in September 2013. As a 
consequence, the NLWE financial department will start using the internal audit manual gradually during 
Year Five. As such, the LWWSS team will be providing support during all phases of the implementation 
in addition to providing the relevant departments with additional forms and templates. Implementation is 
expected to start at the end of the second quarter of Year Five.  
 
Component 4: Capital Investment Planning and Program/Project Management 
 
There are no component four activities with the NLWE in the Year Five work plan.  
 
Component 5: Procurement of Technical Equipment to Strengthen WEs 
 
 
Work Plan Activities 

Item Activity Description   
 
Program Resource 
 

  
Deliverable by End 
of Year Five 

 Target Date 

5.2 
Upgrading Pumping and Energy 
Efficiency 

  
 

  
    

5.2.3 

Review and design the 
replacement of nine submersible 
pumps and associated works 

  
- CDM Smith (BG, 
GT) 
- El-Ard 

 
Tests completed and 
design produced  

December 
2013 
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5.2.4 

Supply and install the replacement 
nine submersible pumps and 
associated works 

 

- CDM (BG, GT) 
- Local 
subcontractor (TBD) 

 
Activity to be 
completed  

September 
2014 

5.2.5 

Establish service agreements, and 
conduct user training programs for 
the above activities 

 

- CDM (BG, GT, EH) 
-Local subcontractor 
(TBD) 

 

Activity to be 
completed 

September 
2014 

5.3 
Increasing Supply Hours to 
Areas Facing Supply Shortage     

  

5.3.1 
Supply and install up to 9 back-up 
generators for key NLWE stations  

- CDM (BG, GT) 
- Local 
subcontractor (TBD) 

 
Activity completed 

September 
2013 

5.3.2 

Establish service agreements and 
conduct user training program for 
these generators 

 

- CDM (BG, GT), 
DAI (MK) 
- Local 
subcontractor (TBD) 

 
Activity to be 
commenced 

April 2015 

Personnel: BG-Bassem Ghayda; GT-Gulnard Ters; MK-May Koleilat 
 
Below we provide additional context for selected activities presented in the table above. 

 
Activity 5.2 - Upgrading Pumping and Energy Efficiency 
 
The LWWSS team is in the process of preparing the Scope of Work, Specifications, Drawings and 
BOQ. This will be followed by the launch of the procurement process expected in January 2014. 
 
Activity 5.3 - Increasing Supply Hours to Areas Facing Supply Shortage 
 
In September, the installation of gensets and all related equipment including but not limited to concrete 
pads, generators, sub-base fuel tanks, cables was completed for all stations. 
 
During October testing and commissioning was completed as follows: 

- Halba Department- Rahbe Pump Station    Oct 7, 2013  
- Qobayyat Department- Qobayyat Pump Station   Oct 11, 2013  
- Qobayyat Department- Kfartoun Pump Station   Oct 21, 2013  

 
A letter was sent early October to the NLWE DG in order to coordinate handover of the gensets. Hand-
over of the generators was completed by the end of November to the NLWE. Hand-over committees, 
formed by the heads of NLWE Departments, visited the sites with the subcontractor EDAN Group and 
in the presence of the LWWSS supervising engineer and signed the hand-over certificates. The 
subcontractor will start the maintenance on the generator for a period of two years or 2,000 hours of 
operations under the close monitoring and supervision of NLWE and LWWSS engineers.  
 
Hand-over details are as follows:  

- Qobayat Department - Kfartoun pumping station: Genset 455 KVA on November 12, 2013  
- Qobayat Department – Qobayat pump station: Genset 200 KVA on November 12, 2013  
- Halba Department – Rahbe pump station: Genset 320 KVA on November 25, 2013  
- Tripoli Department - Airouniyeh: Genset 400 KVA on November 25, 2013  
- Tripoli Department - Hab water treatment plant: Genset 800 KVA on November 25, 20133  
- Koura Department – Nakhle pump station: Genset 100 KVA on November 27, 2013  
- Koura Department – Bqerqacha pump station: Genset 400 KVA on November 27, 2013  
- Koura Department – Bechmizzine pump station: Genset 200 KVA on November 27, 2013 
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A three-day training on the operation of the generators was held between 25 and 28 November for 19 
participants. The main objectives of this training were to teach the operators on each site the proper 
and safe use and operation of the generators, how to conduct routine maintenance, and how to 
diagnose and clear basic faults. 

 
The LWWSS team is in the process of reviewing the O&M manuals and reports sent by EDAN Group. 
An official letter was sent to NLWE which included the above manuals and spare parts list and service 
agreement between DAI and EDAN Group for two years to acknowledge/accept the hand over. 
 
Component 6: Small- to Medium-Scale Infrastructure Work 
 
Work Plan Activities 

Item Activity Description   
 
Program Resource 
 

  
Outcome by End of 
Year Five 

 Target Date 

6.2 
Expanding Service Provision to 
Non-Served Areas 

  
 

  
    

6.2.1 

Beit Mellat, Akkar, North Lebanon: 
Design metered house connections 
to up to 12 villages 

 
LWWSS (WA) 
KREDO 

 - Design completed   Jan 2014 

6.2.2 

Beit Mellat, Akkar, North Lebanon: 
Implement house connections to up 
to 12 villages 

 

KREDO 
Local subcontractor 
(TBD) 



 - Procurement 
completed; 
Subcontractor 
appointed  

April 2015  

Personnel: WA- Walid AbouZeid-Infrastructure PM 
 
Below we provide additional context for selected activities presented in the table above. 
 
Activity 6.2 - Rehabilitation and construction of a water supply network in Beit Mellat region in Akkar for 
the NLWE. 
 
Based on the changes in the scope of the work, two memos were sent to USAID (October 8 and 21, 
2013) with explanation, justification and details for the revised nature of the work. 
 
The LWWSS team is in the process of preparing the RFP for the rehabilitation and construction of a 
water supply network in Beit Mellat for the NLWE. The consultant KREDO worked on finalizing the 
design documents and it is expected that the procurement for the construction works will be launched 
during January 2014. 
 
On December 19, KREDO submitted Revision 1 of the Detailed Design. This revision was reviewed, 
commented and discussed with KREDO on December 23 (and January 2). It is expected that KREDO 
will submit the final Design by the second week of January. 

The timeline for this project is as follows: 

Stage Description Completed By 

Services 
Appointment  

 Appointment of consulting engineer. 
Environmental assessment and approvals.  

February 2013 
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Stage Description Completed By 

Investigation, 
Preliminary and 
Detailed Design, 
Tender Package 
 
 

- Stage 1: Research, field investigation, 
assessment and detailed project definition stage. 
Project strategy defined and agreed. 
- Stages 2 and 3: Preliminary and detailed design 
stage, detailed costing and programming and 
phasing. Final design and scope parameters 
agreed and coordinated with NLWE; Production 
of a complete design package for review and 
approval by DAI and NLWE. 
- Stage 4: Following approval of the design 
package, production of tender drawings and 
preparation of a complete bid package for DAI to 
procure the construction works.  

 
10 months – 
Completed by 
January 2014  
 
 
 

Procurement of 
Works  

- Stage 5: Launching of Bid for works.  Proposals 
received, evaluated and infrastructure 
subcontractor appointed. 

2 months – 
Completed by March 
2014  

Construction, 
Completion and 
Commissioning  

- Stage 6: Implementation of works until 
completion, commissioning and taking over.  
- In parallel: Capacity building to NLWE staff and 
outreach and community involvement activities, 
conducted by DAI and NLWE, to maximize the 
impact of the project.  

12 months – 
Completed by March 
2015 

 
 
Component 7: Corporate Culture, Customer Service Orientation, and Public Outreach 

 
Work Plan Activities 

Item Activity Description   
 

Program Resource 
 

  
Outcome by End of 

Year Five 
 Target Date 

7.3 

Develop Tools and Support WEs 
in Adopting Corporate 
Communication 

  
 

  
    

7.3.2 
Hosting of NL WE Corporate 
Website  

- Netways    Activity underway  April 2015 

 
Below we provide additional context for selected activities presented in the table above. 
 
Activity 7.3 – Designing and Implementing WE Corporate Website 
 
Although the design work for the website is complete, NLWE have yet to actually launch the website.  
In discussions with the DG and the IT Staff, the LWWSS management urged them to launch the 
website before the end of the year, however they indicated they wanted more time to finalize the 
translations provided in the website (Arabic, French, and English). This has been one of the main 
challenges facing this activity - delay in getting NLWE feedback and sign-off on all stages of the 
website development, which has caused a delay in finalizing the activity. The LWWSS program 
repeatedly explained to NLWE that corporate websites are never 100% complete, and are living and 
evolving activities which are improved as they are used, and that it is imperative that the website be 
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launched as soon as possible, particularly in view of the fact that the hosting agreement is already 
running. LWWSS management will continue following up with NLWE on this subject. 
 
 

4. South Lebanon Water Establishment  
 
Component 2: Capacity Building for Managerial, Technical and Operational Efficiency 
 
Work Plan Activities 

Item Activity Description   
 
Program Resource 
 

  
Outcome by End of 
Year Five 

 Target Date 

2.1 
Establishing and Building the 
Capacity of Metering Teams 

  
 

  
    

2.1.1 
Assist in identifying metering teams 
and assess training needs 

  
- CDM (BG, GT, IN) 
- DAI (MK) 
- ValuAdd 



 - Activity conducted  September, 
2013 

2.1.2 
Provide management team and field 
team training on metering 

  
- CDM (BG, GT, IN) 
- DAI (MK) 

 - Activity conducted  September, 
2013 

2.1.3 

Provide technical assistance (studies, 
training, study tours) and/or 
technological tools for water demand 
management 

  
- DAI (TBD) 
- ValuAdd 

 - Activity conducted  September, 
2013 

2.3 

Build Pump Stations Operators 
Capacity in Operation and 
Maintenance 

  

  

2.3.1 Pump station operators basic O&M 
and H&S training   

- DAI (MK) 
- KREDO 

- Activity conducted October, 
2013 

Personnel: BG-Bassem Ghayda; GT-Gulnard Ters; IN – Ihab Nasr; MK-May Koleilat 
 
Below we provide additional context for selected activities presented in the table above. 
 
Activity 2.3 – Capacity Building in Operation and Maintenance of Pump Stations 
 
Due to the large number of trainees, four Operation and Maintenance training sessions had to be 
planned with around 15 participants per class. As such, the four-day sessions conducted at a rate of 
two days per week started in August. In September, the second and third session were conducted. The 
final session was completed on October 10, 2013, and included two site visits. The session was 
attended by 18 participants.  

 
Component 3: Increase Financial and Commercial Viability of Water Establishments 
 
Work Plan Activities 

Item Activity Description   
 

Program Resource 
 

  
Outcome by End of 

Year Five 
 Target Date 

3.1 
Upgrade Finance and Accounting 
Standards and Methods    

  

3.1.5 

Develop procedures and a standard 
manual for yearly budgeting within 
the WE, and conduct applied 
training to key departments. 

 ABA (AA, MC)   
Procedures defined, 
manual produced, 
training conducted.  

September 
2014 
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3.1.6 

Develop procedures and a standard 
manual for internal audit within the 
WE, and conduct applied training to 
key departments. 

 ABA (AA, MC)  
Procedures defined, 
manual produced, 
training conducted.  

February 
2015 

3.1.7 

Develop module, procedures and 
provide training on the Cost Tariff 
Model for Strategic Planning and 
Budgeting 

 ABA (AA, MC)  

- Module installed, 
connected to ERP 
- Procedures 
defined, training 
conducted. 

 June 2014  

3.2 
Integrate the WEs Financial, 
Accounting, Customer Service 
and Business Process Systems 

     
    

3.2.1 Conduct business process mapping 
 

ABA (AA, MC) 
 

 Activity completed  
December, 
2013 

3.2.2 

Implement software platform 
including Finance and Accounting 
System and Customer Relationship 
Management solution 

  
ABA (AA, MC), 
Local subcontractor 
(tbd) 

  
 Activity to be 
completed  

September  
2014 

3.2.3 

Implement intranet system enabling 
web-browser based e-training, 
communication and business 
process tools 

  
ABA (AA, MC), 
Local subcontractor 
(tbd) 

  
 Activity to be 
completed  

September  
2014  

 
3.2.4 

Conduct training, assist in transition 
phase and provide on year on-site 
support 

  
ABA (AA, MC), 
Local subcontractor 
(tbd) 

  
 Activity to be 
completed  

February 
2015  

Personnel: MC-Mike Chalah; Ahmad Azzam 
 
Below we provide additional context for selected activities presented in the table above. 

 
Activity 3.1 – Upgrade Finance and Accounting Standards and Methods  
 
3.1.5 - Develop procedures and a standard manual for yearly budgeting  
 
As described for BWE above, implementation of the Budget Manual at SLWE will start in the third 
quarter of Year Five and is expected to be completed by February 2015, and will include training for 10 
employees from SLWE working in the finance and budget department. 
 
3.1.6 - Develop procedures and a standard manual for internal audit 
 
As described for BWE above, the Internal Audit Manual will be implemented in the second quarter of 
Year Five and expected to be completed during the fourth quarter, after which training for BMLWE 
financial department employees will be conducted.  

 
3.1.7 - Develop module, procedures and provide training on the Cost Tariff Analysis Module for 
Strategic Planning and Budgeting 
 
The USAID-funded Lebanon Water Policy Program (LWPP) assisted the Lebanese WEs to prepare a 
cost tariff analysis module that BMLWE and SLWE used as a planning tool. This module was prepared 
based on the data for 2004 that was available at the time, and only limited updates were done to the 
module over the past years, due to the lack of accurate, dynamic and up-to-date financial data within 
each establishment.  
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As per the Year Five work plan, the LWWSS program will support SLWE in the implementation and 
proper use of the model. It will provide hands on training to the decision-makers and will create all 
needed reports for the optimal use of the model for planning and decision-making.  
 
The Cost Tariff Analysis model will be composed of the following nine sections with Excel sheet 
templates linked to the ERP:  

1. Assumptions 
2. Scenarios 
3. Consolidated results 
4. Cost Recovery 
5. Income Statements 
6. Variable expenses 
7. Main fixed expenses 
8. Project expenses  
9. General expenses 

 
Work on this activity will start in the third quarter of Year Five. 
 
Activity 3.2 - Integrating the WE’s Financial, Accounting, Customer Service and Business Process 
Systems: The Enterprise Resource Planning (ERP) Platform 
 
The implementation of the ERP in SLWE will include the following modules: Finance, 
Purchasing/Inventory, Human Resources and Payroll, Billing and Collection, CRM, and Documentation 
and Registration. 
 
The services also include software updates, as well as full on-site and off-site service support for a 
period of one year. This activity is of primary importance to SLWE, and is included as a prerequisite for 
other high level reforms and initiatives within the WE’s business plan.  
 
The RFP was issued to seven interested bidders between October 2 and October 4, 2013. Out of these 
seven potential bidders, three submitted their proposals by the deadline of November 4, 2013. The 
proposals were evaluated by the evaluation committee in November. The technical evaluation resulted 
in two of the three bidders being technically accepted. The evaluation committee then opened the 
financial proposals and EDM was selected for having the highest combined total score and being the 
lowest bidder. 
 
Following the completion of the procurement process and the selection of the awarded bidder EDM for 
the implementation of the ERP solution for the SLWE, the LWWSS team sent a request for consent to 
the CO around mid-December 2013. The team is also expecting the approval on the Information 
Resources Management (IRM) prepared and submitted to the ADS 548 team on December 17, 2014.   
 
The subcontract agreement is currently under preparation and it is expected that the kick off meeting 
will be held at the office of the Director General (DG) of SLWE early January 2014 to start the 
implementation of this activity. 

 
 
Component 4: Capital Investment Planning and Program/Project Management 
 
There are no component four activities with SLWE in the Year Five work plan. 
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Component 5: Procurement of Technical Equipment to Strengthen WEs 
 
Work Plan Activities 

Item Activity Description   
 
Program Resource 
 

  
Deliverable by End 
of Year Five 

 Target Date 

5.1 

Identifying Water Production and 
Contributing to Water Demand 
Management 

     

    

5.1.1 

Supply and install production 
meters, fittings and protection 
box/manhole (all non-metered 
sources in WE) 

  

- CDM Smith (BG, 
GT) 
- Modon Group 

  - Activity completed 
September 
2013 

5.1.2 

Establish service agreements, 
conduct training and complete meter 
reading 

 
- CDM Smith (BG) 
- Modon Group 

 
 - Activity to be 
completed  

September 
2014 

5.4 
Upgrading Water Analysis 
Laboratories 

     

5.4.4 
Conduct user training program on 
the atomic absorption instrument 

 - LWWSS (MK)  

 - training to be 
conducted on atomic 
absorption 
instrument  

March 2014  

Personnel: BG-Bassem Ghayda; GT-Gulnard Ters; IN – Ihab Nasr 
 
Below we provide additional context for selected activities presented in the table above. 
 
Activity 5.1 - Identifying Water Production and Contributing to Water Demand Management  
 
Site inspection visits to all metered locations were completed. The LWWSS Program Engineers are in 
the process of summarizing results to be verified and confirmed with SLWE. 237 meters were 
purchased, 198 were installed, while 39 meters were stored in Saida warehouse as spare parts.  
 
The activity continues post-installation and includes a year-long meter reading service by the supplier, 
in addition to warranty and service of supplied equipment. It is estimated that Task 5.1.2 of this activity 
(maintenance, warranty, and meter reading for a period of one year per completed site) will extend until 
September 2014. 
 
The LWWSS team is following up closely with the subcontractor, Modon, and several meetings were 
held in December between the LWWSS team, Modon, and SLWE. 
 
Activity 5.4 – Upgrading Water Analysis Laboratories 
 
The Head of the SLWE laboratory, Mrs. Chidiac, continued implementing water analysis tests on the 
Atomic Absorption instrument with her team. She collected data in order to identify specific training 
needs for the testing. Ms. Chidiac also coordinated with the local supplier of the AA instrument to 
resolve some difficulties she is facing with the tests,as she and her team were not able identify the 
proper methodology needed to conduct and analyse the tests, Once she is ready, the LWWSS program 
will organize the training with the manufacturer. 

On December 12, a follow-up visit to Saida lab was done with the M&E specialist. A copy of the lab 
results was presented.  

Accordingly the implementation of the training activity will be pushed to March 2014. LWWSS and 
SLWE will coordinate together to finalize the scope of work of the trainer. The AA supplier, NUMELAB, 
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will send an updated offer to the SLWE covering the fees of the trainer who is expected to come to 
Lebanon between the last week of February and the first week of March 2014. 
 
 
Component 6: Small- to Medium-Scale Infrastructure Work 
 
Work Plan Activities 

Item Activity Description   
 
Program Resource 
 

  
Deliverable by End 
of Year Five 

 Target Date 

6.3 
Pump Station Infrastructure 
Rehabilitation 

  
  

  

6.3.1 

SLWE: Test and design pumps, 
motors and associated works for the 
rehabilitation of selected stations 

 

- CDM Smith (and 
their subcontractor 
DEP) 

 
Activity completed  

February 
2013 

6.3.2 

SLWE: Supply and install pumps, 
motors and associated works for the 
rehabilitation of selected stations 

  

- CDM Smith 
- Local 
subcontractor (Al 
Rawan) 

 

Infrastructure 
contract placed; 
works commenced 

January 2015 

 
Below we provide additional context for selected activities presented in the table above. 
 
Activity 6.3 – Upgrading Pumping and Energy Efficiency   
 
In November 2013, more construction submittals were received from subcontractor Al-Rawan for 
technical information, shop drawing, data sheets, etc. The main booster pumps were approved by 
LWWSS/CDM Smith and the pumps have been ordered by the subcontractor. Under full field 
supervision by the LWWSS team, Al Rawan proceeded with the construction activities in Ouadi Jilo and 
Batoulay, in accordance with the approved construction schedule. By the end of November, a major 
part of the civil works was completed on both sites. Civil works continued throughout December and are 
expected to continue during January. 
 
 
Component 7: Corporate Culture, Customer Service Orientation, and Public Outreach 
 
There are no component seven activities with SLWE in the Year Five work plan. 
 
 

5. Study Tours and Conferences  
 
There are no activities related to Study Tours and Conferences in Year Five. 
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C. COLLABORATION WITH DONORS AND GOVERNMENT OF 
LEBANON OFFICIALS 

 
Donor coordination is an essential part of LWWSS project planning and execution in order to (1) avoid 
unnecessary duplication; (2) identify specific areas of coordination; and (3) identify areas where 
LWWSS can collaborate with other donors on specific projects or programs. The list of meetings and 
special events with the Government of Lebanon (GOL) and other donors below provides a clear picture 
of this important program activity.   
 

    

Bekaa Water 
Establishment Donor 
Meeting for Refugee 
Crisis 

December 3, 
2013 

DG; BWE; Representatives of 
many donor agencies; Rana 
Maalouf; Khalil Klink; Bill 
Parente 

3rd Meeting to discuss possible 
donor interventions to assist 
BWE in dealing with influx of 
Syrian refugees 

USAID Water Round 
Table Meeting at the 
WISE-L Project 
Office 

December 12, 
2013 

Elisabeth Kvitashvili, DAA, 
USAID/W; David Schroder; 
Rami Wehbeh; Bill Parente; 
Jamal Krayem, DG; other GOL 
and project officials 

Discussion on USAID's 
Assistance to the Water Sector 
in Lebanon.  To hear input from 
Government clients and water 
practitioners 

Inauguration of Water 
Testing Laboratory, 
Bekaa Water 
Establishment 

December 13, 
2013 

Gebran Bassil, Minister of 
Energy and Water; Maroun 
Moussallem, DG, BWE; Bassem 
Ghayda, LWWSS; Bill Parente 

Public event dedicating the new 
Water Testing Lab, with visit to 
the Customer Service Center, all 
projects supported by USAID 

USAID Emergency 
Preparedness 
Planning Workshop 

November 12, 
2013 

48 invited officials + 
Rana Maalouf, Bill Parente 

Present the findings of USAID's 
Rapid Assessment Team re: 
Refugee Crisis 

Meeting with South 
Lebanon Water 
Establishment, Saida 

November 15, 
2013 

Ahmad Nizam, DG; 
Bassam Jaber, Bassem 
Ghayda, Rana Maalouf, Bill 
Parente 

Periodic meeting to discuss 
project schedules and 
implementation details 

Meeting with PMPL 
Social Impact 

November 21, 
2013 

Harvey Herr, COP 
Najwa Andraos, SIO 
Rana Maalouf, Bill Parente 

Discussion on impending mid-
term evaluation of LWWSS by 
Social Impact 

Performance 
Management 
Program of Lebanon 
(PMPL) at Social 
Impact Office 

October 3, 
2013 

Harvey Herr, COP 
Najwa Andraos, SIO 
Joanna Khater, M&E Carine 
Khoury, M&E 
Kamil Wanna, M&E 
Tamara N., M&E 
Nathalie Bavitch 
Bill Parente 

Introductory meeting to discuss 
Social Impact's role in the PMPL 
project, M&E Plans, lines of 
communication, AIDTracker, and 
Midterm Evaluation of LWWSS 

Meeting at USAID October 18, 
2013 

Sana Saliba, Charbel Hanna, 
David Schoder, 
Rana Maalouf,Nathalie 
Bavitch,Kaitlin Asrow,Bill 
Parente 

Routine project update meeting 
with the Contract Officer's 
Representative 
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BWE Coordination 
Meeting on Host 
Communities 

October 22, 
2013 

Walid AbouZeid, Philip Giantris, 
BWE DG, UN and Donor 
organizations 

Coordination meeting for host 
communities interventions in the 
water sector 

35th Water Sector 
Coordination Meeting 
at EU 

October 24, 
2013 

USAID, GIZ, UN agencies, 
ICRC, All major donors in the 
Water Sector 

Monthly coordination meeting 
between donors and projects in 
the water sector 

Meeting with North 
Lebanon Water 
Establishment 

October 30, 
2013 

Jamal Krayem, DG 
Gaby Nasr, Head of Ops. 
Bassam Jaber, Rana Maalouf, 
Bill Parente 

Introductory meeting for new 
COP; discussion on Beit Mellat; 
Pumps and Generators projects; 
Website startup 
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D. CONTRACT DELIVERABLES 
 The September monthly report was submitted to the COR in October 2013.  

 The October monthly report and the fourth quarter Year Four report were submitted to the 
COR in November 2013.  

 The November monthly report was submitted to the COR in December 2013.  
 

E. CHALLENGES, PROBLEMS, ISSUES 
 
Lack of WE staff availability  
The lack in availability of staff has always been a challenge within most WEs. Across all its 
components, the LWWSS program is focusing on assisting the WEs with appropriate employee 
placement and establishing training programs. For example, in Years Four and Five, the LWWSS 
program will assist BWE in allocating adequate roles and responsibilities of the 71 newly recruited 
staff and provide some of them with specialist training, to enable optimal use of resources.  
 
Access to work sites based on security situation  
Another challenge is the security situation in many areas of the country including the North 
Governorate, Saida, and the Bekaa, which is restricting the movement and on-site work in some 
activities. Details about impact are reported under each individual activity.  

 

F. STTA DURING QUARTER 
During this quarter the following personnel worked on LWWSS as STTAs:   
 

Person and Subcontractor Period of STTA STTA Activity 

Keith Hourihan, Internal Audit 
Manager , DAI/Bethesda 

November 21- 
December 14, 2013 

 Assist LWWSS with USAI/Cairo 
finance team who wish to review 
voucher information. 

Kaitlin Asrow, Project 
Associate, DAI, Bethesda 

October 12- 
November 5, 2013 

 Support the COP in preparing for the 
final 12 months of the project 

 Assist with organizational and 
administrative issues 

Raed Ghantous ,Project 
Manager, CDM Smith 

Dec 1-12, 2013  Routine project supervision visit to 
check with CDM Smith team on South 
Lebanon Pump station Rehabilitation 
project and related activities. 

Philip Giantris, Water utility 
specialist  

October 21- 29, 
2013 

 Review and consult on the BWE 
Master plan and the SLWE Source 
Meter Reading 
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G. MAJOR ACTIVITIES PLANNED FOR NEXT QUARTER 
 

Bekaa Water Establishment 

 Preparation of Public Administration Training (Component 2) 

 Continuation of ERP support to BWE. There is a possibility to continue with the 
support and maintenance activities for another year. (Component 3)  

 Investigate and design key best practices in budgeting .Draft Budget Manual and 
establish linkages with ERP (Component 3). 

 Review BWE internal audit requirements and identify key best practices (Component 
3) 

 Water Supply and Sewerage Master Plan: Meeting with KREDO and Philip Giantris 
to assess the progress of KREDO (Component 4)   

 Continuation of the Zahle network rehabilitation works: Completion of the House 
Connections in the whole project area providing support as needed (Component 6)  
 

Beirut-Mount Lebanon Water Establishment 

 Review WE audit requirement and define key best practices. (Component 3)  
 

North Lebanon Water Establishment 

 Follow up on the implementation of the Internal Audit Manual  (Component 3) 

 Start the procurement process for pump station rehabilitation (Component 5)  

 Continuation of testing, commissioning, and handover of gensets (Component 5)  

 Design and supervision of the rehabilitation of the water supply network in Beit 
Mellat: Submission by KREDO of the Detailed Design and the Tender Documents 
and initiate procurement process and site implementation (Component 6)  

 Sign off of NLWE website (Component 7) 
 

South Lebanon Water Establishment 

 Review audit requirements and define key best practices (Component 3) 

 ERP activity kick off meeting and beginning of the implementation phase 
(Component 3) 

 SLWE Lab water analysis testing continued and implementation of the training 
activity (Component 5) 

 Source meter reading support by subcontractor Modon (Component 5)  

 Continuation of pump station rehabilitation work (Component 6) 
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H. ENVIRONMENTAL COMPLIANCE REPORTING 
 
The LWWSS project Environmental Mitigation and Monitoring Plan (EMMP) details the project environmental compliance requirements, as well 
as including a list of reports for submission to USAID. The primary environmental compliance reporting tool is the Quarterly Report.   
 
The LWWSS EMMP notes that an initial screening form must be completed for each project activity. If the activity is determined to be in 
category 2, 3, or 4, then an Environmental Review and Assessment Checklist (ERAC) and an Environmental Mitigation and Monitoring Plan 
(EMMP) must be completed and approved by the LWWSS COR.  
 
Initial screening forms were completed for each activity (available in the files of the LWWSS Environmental Specialist), and it was determined 
that the activities under Components 5 and 6 all require ERACs and EMMPs. The first table below, entitled “LWWSS Environmental Compliance 
Overview,” summarizes the environmental compliance actions for each LWWSS activity. The second table below, entitled “LWWSS 
Environmental Mitigation and Monitoring Actions,” details environmental mitigation and monitoring actions for each activity that requires an 
ERAC and EMMP.  

 

Environmental Compliance Table 1:  
 

LWWSS Environmental Compliance Overview 

Activities (Completed, On-going and Planned) Environmental Compliance Actions 

# Activity Description 
Has an initial 
screening form 
been completed? 

As per the 
screening form, is 
an ERAC and EMMP 
necessary? 

Is there an approved 
ERAC and EMMP (if 
applicable)?  

Component 2 

2.1 Source metering training in SLWE Yes, see activity 5.1 See activity 5.1 See activity 5.1 

2.2 Water quality management in the Bekaa 
implemented by AUB 

Yes No N/A 

2.3 O&M trainings for pump station operators in 
BWE, NLWE, and SLWE 

Yes No  N/A 

2.4 IT literacy training for BMLWE and BWE Yes, see activity 3.1 No N/A 

2.5 Network maintenance and repair training for 
BWE  

Yes No  N/A 
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Component 3 

3.1 Upgrade finance and accounting standards 
and methods 

Yes No N/A 

3.2 ERP platform and associated activities Yes No N/A 

3.3 Pilot Stakeholder exercise to sustain O&M of 
USAID WWTP 

Yes No  N/A 

Component 4 

4.1 Business planning for BMLWE and SLWE Yes No N/A 

4.2 Pump station inventory in South Lebanon Yes No N/A 

4.3 Water utility management: conferences, 
workshops, specialist trainings and study 
tours 

Yes No N/A 

4.4 Master planning for the Bekaa Yes No N/A 

Component 5 

5.1 Source metering installation and training Yes Yes Yes 

5.2.1-5.2.2 Jeita pump station rehabilitation  Yes Yes Yes 

5.2.3-5.2.4 Pump station rehabilitation in North Lebanon Yes Yes No – Submitted to COR for 
approval in  Q2 of Y5* 

5.3 Back-up power generators for NLWE pump 
stations 

Yes Yes Yes 

5.4 Upgrading water analysis laboratories in 
SLWE and BWE (Y3) and rehabilitation of 
laboratory and equipment purchases for BWE 
(Y4) 

Yes Yes Yes for Y3 activities                            
and Y4 activities  

5.5 Customer Service Center in BWE Yes Yes Yes 

5.6 Upgrade IT equipment in BWE and SLWE Yes Yes Yes for BWE and SLWE 

5.7 GNSS procurement and training for SLWE Yes Yes Yes 

Component 6 

6.1 Network rehabiliation in Zahle (BWE) Yes Yes Yes 

6.2 Expanding service provision in Beit Mellat 
(NLWE) 

Yes Yes No – Submitted to COR for 
approval in  Q2 of Y5* 

6.3 Pump station rehabilitation in South Lebanon  Yes Yes Yes 
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6.4 Chlorination systems installation and training Yes Yes Yes 

Component 7 

7.1 Building customer service management 
structure at BWE 

Yes No  N/A 

7.2.1 Customer Service training at BWE and 
BMLWE 

Yes No  N/A 

7.2.2 On-the-job training in communication 
planning 

Yes No N/A 

7.3.1-7.3.2 Design and implement WE brand identity 
guidelines and design and implement 
corporate website 

Yes No N/A 

7.3.3 Design and adopt customer service 
application forms 

Yes No N/A 

7.4 Customer satisfaction survey Yes No N/A 

7.5 Youth water conservation programs Yes No N/A 

7.6.1 Media campaign in the Bekaa Yes No N/A 

7.6.2 World Water Day 2012 youth outreach Yes No N/A 

          
ERAC = Environmental Review and Assessment Checklist       
EMMP = Environmental Mitigation and Monitoring Plan       
          
* = These EMMPs were originally planned to be completed during Year Four, but the activities were not 
finalized during Year Four. Therefore, the EMMPs will be finalized once the design, technical specs, and 
other requirements are finalized. 
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Environmental Compliance Table 2:  
 

LWWSS Environmental Mitigation & Monitoring Actions  

Activity #                
(as per Y5 
Workplan) 

Activity Description 
Environmental Mitigation and Monitoring Update                                                               

(as of December  31, 2013) 

5.1 Source metering installation 
and training 

The ERAC and EMMP were approved by LWWSS' COR at the end of the third quarter 
of Year Three.  

An initial EMMP was included in the subcontract with Modon (signed in April 2012), the 
vendor that is supplying and installing source meters. A more detailed EMMP, as well 
as an environmental mitigation inspection checklist, was given to Modon personnel at 
the end of the second quarter of Year Three and discussed in detail with them.  

Preparation works for the installation of source meters began at the end of the fourth 
quarter of Year Three, and installation of the source meters started at the end of the 
third quarter of Year Four. An LWWSS engineer was on site four days/week to 
supervise Modon's work.  

The installation of the source meters was completed during the fourth quarter of Year 
Four. As per the EMMP, Modon's site supervisor was responsible for ensuring that all 
mitigation measures are followed and completed an environmental mitigation inspection 
checklist at each site. Checklists were received and reviewed by the LWWSS' ES. The 
checklists are included in the EMMP monitoring files. 

In addition, the LWWSS' Environmental Specialist (ES) went on site visits with the 
LWWSS engineer to ensure that mitigation measures are being followed. Photos are 
included in the EMMP monitoring files.   

  

5.2.1-5.2.2 Jeita pump station 
rehabilitation  

The rehabilitation was completed in the second quarter of Year Four. The BMLWE 
engineers have completed the environmental mitigation inspection checklists and 
delivered them to the LWWSS' ES during the second quarter of Year Four. Also, the 
commitment letter from BMLWE's DG concerning the environmental mitigation process 
was received. The letter and checklists are included in the EMMP monitoring files.  

  During the fourth quarter of Year Four, O&M training was implemented for the pump 
station operators on the use of the equipment, as well as health and safety measures. 
In addition, an O&M manual was given to the WE.  
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5.2.3-5.2.4 Pump station rehabilitation in 
North Lebanon 

This activity has been delayed and began during the second quarter of Year Four with 
well assessment tests. The well assessment tests were completed by the end of the 
fourth quarter of Year Four. The LWWSS' ES completed the ERAC and EMMP during 
the second quarter of Year Five and submitted them to the COR for approval. 

  

5.3 Back-up power generators for 
NLWE pump stations 

The ERAC and EMMP were approved by LWWSS' COR during the fourth quarter of 
Year Three.  

The EMMP, as well as an environmental mitigation inspection checklist, was included in 
the subcontract with Edan Group International (signed in September 2012), the vendor 
that is supplying and installing the back-up generators.  

There have been two amendments to the EMMP during the second quarter of Year 
Four, both dealing with mitigation of the noxious exhaust from the generators. The 
second amendment was approved by LWWSS’ COR during the second quarter of Year 
Four. 

The installation of the generators began in the third quarter of Year Four, and Edan 
Group International's site manager was ensuring that the mitigation measures were 
being followed at each site and completing the checklist. LWWSS engineers were also 
on site to monitor Edan’s work. In addition, the LWWSS ES collected and reviewed the 
checklists, and conducted site visits to ensure that mitigation measures were being 
followed. The checklists are included in the EMMP monitoring files.  

During the first quarter of Year Five, the following problem was identified: Due to the 
small geographic area, the power generator provided by the LWWSS Program to NLWE 
in Beshmezzine was placed only 7 meters away from the nearest inhabited house. This 
would normally be in violation of environmental principles which would require a 
minimum of 15 meters mandatory distance between exhaust emissions and an 
inhabited area. One of the proposed solutions to this problem is planting trees to 
mitigate the negative environmental impact. 

A memo was sent to NLWE DG requesting a commitment letter agreeing to dispose of 
the equipment in an environmentally responsible manner at the end of the useful life of 
the equipment. LWWSS has received a positive response. Both the memo and the 
response can be found in the EMMP monitoring files. 

  

 
5.4 

 
Upgrading water analysis 
laboratories in SLWE and 

-The ERAC and EMMP for the Year Three activities in SLWE and BWE were approved 
by LWWSS' COR during the second quarter of Year Three. 
-The ERAC and EMMP for the Year Four activity with BWE were completed in the 
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BWE (Y3) and rehabilitation 
and equipment procurement 
in BWE (Y4)  

second quarter of Year Four. 

LWWSS' capacity building specialist and engineers conducted frequent site visits to the 
laboratories throughout Year Three to ensure that all mitigation measures were followed 
and reported back to the ES. In addition, they took photos for documentation. The ES 
also conducted a couple of site visits to both SLWE and BWE and found that all 
mitigation measures were being followed. 

As per the EMMP, both the SLWE DG and the BWE DG signed commitment letters 
agreeing to follow detailed safety procedures during use of the equipment and to 
dispose of laboratory equipment in an environmentally responsible manner at the end-
of-useful life of the equipment.    

  

The ERAC and EMMP for the Year Four activity with BWE was completed in the 
second quarter of Year Four and sent to the COR. The EMMP was revised in the third 
quarter after having identified with the BWE Head of Laboratories and AUB an 
adequate microbiological waste disposal, and after having designated a solid waste 
landfill. The ERAC and EMMP were sent to the COR in the third quarter for approval. 

  

During the fourth quarter, the ERAC and EMMP were approved by COR. However, 
another modification included the waterproofing task due to the extension of the scope 
of the lab rehabilitation (based on the DG request). The final ERAC and EMMP were 
approved at the end of the fourth quarter of Year Four. In addition, the DG signed a 
commitment letter to abide by safety measures and to dispose of laboratory equipment 
in an environmentally responsible manner, including disposal of microbiological waste 
after incineration. The commitment letter can be found in the EMMP monitoring files. 

  

The LWWSS ES coordinated with Sanabel regarding the mitigation measures, and 
conducted site visits to the lab during rehabilitation and waterproofing works to ensure 
that mitigation measures are being followed. Photos can be found in the EMMP 
monitoring files. 

  
 A training was conducted on water quality monitoring during the second quarter of Year 
Four, and another one will be conducted in the second quarter of Year Five on the use 
of the equipment, and health and safety measures.  

  

5.5 Customer Service Center in 
BWE 

The ERAC and EMMP were approved by LWWSS' COR during the third quarter of Year 
Three.  

Rehabilitation - The contractor ensured that all mitigation measures were followed, and 
completed an environmental mitigation inspection checklist and turned this into the ES. 
LWWSS' Customer Service Specialist conducted frequent site visits during the 
rehabilitation and reported back to the ES, as well as taking photos for documentation. 
All photos are included in the EMMP monitoring files.                                               
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Operation - As per the EMMP, the BWE DG signed a commitment letter to follow the 
mitigation measures during operation. The ES also conducted a couple site visits to the 
customer service center during operation to ensure that these measures are being 
followed and took photos for documentation. All photos are included in the EMMP 
monitoring files. 

  

5.6 Upgrade IT equipment in 
BWE 

The ERAC and EMMP were approved by LWWSS' COR during the second quarter of 
Year Three.  

As per the EMMP, the BWE DG signed a commitment letter agreeing to dispose of IT 
equipment in an environmentally responsible manner at the end-of-useful life of the 
equipment.    

Upgrade IT equipment in 
SLWE 

The ERAC and EMMP for SLWE were approved by LWWSS' COR during the second 
quarter of Year Four. As per the EMMP, the SLWE DG signed a commitment letter 
agreeing to dispose of IT equipment in an environmentally responsible manner at the 
end-of-useful life of the equipment. The letter is included in the EMMP monitoring files. 

  

5.7 GNSS procurement and 
training for SLWE 

The ERAC and EMMP were approved by LWWSS' COR during the second quarter of 
Year Three.  

As per the EMMP, the SLWE DG signed a commitment letter agreeing to dispose of the 
GNSS equipment in an environmentally responsible manner at the end-of-useful life of 
the equipment.   

  

6.1 Network rehabiliation in Zahle 
(BWE) 

The ERAC and EMMP were submitted to the LWWSS COR at the end of the fourth 
quarter of Year Three and were approved during the first quarter of Year Four.  

Environmental compliance language was included in the subcontract with WET, the 
contractor that is designing and supervising the network rehabilitation.  

The EMMP was developed after the preliminary design was submitted by WET and 
WET was given the EMMP and the environmental mitigation inspection checklist 
developed by LWWSS' ES.  

The EMMP was included in the subcontract with the construction subcontractor, who 
will be responsible for following mitigation measures during the rehabilitation. WET will 
be responsible for monitoring the construction subcontractor and will fill out the 
checklists and turn them in with monthly reports. 

The rehabilitation began on May 27, 2103, in the third quarter of Year Four.  The 
LWWSS ES coordinated with WET to receive the checklists. The LWWSS' ES 
conducted site visits during the fourth quarter to ensure that all mitigation measures 
were being followed.  
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In Q1 the contractor filled out the checklists and turned them in with the monthly reports. 
Constant monitoring and follow up on Environmental mitigation measures was being 
done by the subcontractor in coordination with the site supervisor and the ES. 

  

6.2 Expanding service provision 
in Beit Mellat (NLWE) 

This activity began during Year Four. LWWSS’ ES completed the ERAC and EMMP 
during the first quarter of Year Five, after the subcontractor has completed the design. 
The ERAC and EMMP were submitted to the COR for approval.  

  

6.3 Pump station rehabilitation in 
South Lebanon  

This activity began during Year Four. The LWWSS ES completed the ERAC and EMMP 
during the second quarter of Year Four when the final design was completed by CDM 
Smith and their subcontractor Design Engineering Partners (DEP). As per the EMMP, 
the SLWE DG signed a commitment letter agreeing to dispose of excavation waste and 
decommissioned equipment at the Ras Al Ain landfill. 
The ERAC and EMMP were submitted to LWWSS COR during the second quarter of 
Year Four and approved in the fourth quarter of Year Four.  
During the fourth quarter, the EMMP was shared with subcontractor, and the checklist 
was shared the LWWSS site supervisor. The LWWSS ES will go on site visits once 
rehabilitation begins. 
In Q1, Inspection checklists were filled by the site supervisor .Environmental site visits 
are planned for Q2. Constant monitoring and follow up on Environmental mitigation 
measures was being done by the subcontractor in coordination with the site supervisor 
and the ES. 

      

6.4 Chlorination systems 
installation and training 

The ERAC and EMMP were approved by LWWSS' COR during the first quarter of Year 
Three.  

LWWSS' capacity building specialist and engineers conducted frequent site visits to 
chlorination sites throughout Year Three to ensure that all mitigation measures were 
followed and reported back to the ES, as well as taking photos for documentation. 
Photos are included in the EMMP monitoring files.  

      
ERAC = Environmental Review and Assessment Checklist 

EMMP = Environmental Mitigation and Monitoring Plan 

ES = LWWSS Environmental Specialist 
 

 
 


